

## **THE SCHOLAR'S WEB**

### **Making it easy to create, use and share online teaching collections**

#### **Description**

We will pilot technologies and services to help Anthropology faculty integrate digital resources into their teaching. We will work closely with the UC Berkeley Anthropology department and IT services (CIO, IST, ETS) in testing a drag-n-drop web publishing system and comprehensive digitization and digital asset management services.

**Budget:** \$36,500

#### **Milestones**

- 01/07 Kickoff meeting (all)  
All equipment purchased for digitization lab (Project Lead, Media Manager, Information Architect)  
Extensis Portfolio Server and NetPublish system installed and functional (Project Lead, Information Architect, Media Manager)  
Digitization and DAM workflow in place (Information Architect, Project Lead, Media Manager)  
Digitization and organization of Anthro 2 Collection begins (Media Manager, Digitization Assistant)  
Anthro 2 pilot begins (Margaret Conkey)  
Draft menu of services complete (Media Manager, Project Lead, Michael Ashley)
- 02/07 Advisory Meeting--Present and get feedback from Anthropology faculty on usefulness of collections and services (see Advisors below)  
Gather all Anthro 2 collections into one pool (Project Lead, Media Manager)  
Interface design for Anthropology Collections (DIY Designer)  
Digitization and organization of Anthro 2 Collection continues (Media Manager, Digitization Assistant)
- 03/07 Digitization and organization of Anthro 2 Collection continues (Media Manager, Digitization Assistant)
- 04/07 Advertise collections and services to Anthro faculty for Fall '07 semester  
Digitization and organization of Anthro 2 Collection continues (Media Manager, Digitization Assistant)
- 05/07 Planning for department-wide services
- After June '07:  
Anthropology department pilot (Fall '07)  
Expand and refine services (Spring '08 – Fall '08)  
Invite other departments to pilot services (Spring '08 – Fall '08)

#### **People**

Project Lead (.15 FTE Noah Wittman): Project coordination, digital asset management  
Media Manager (.2 FTE Lizzy Ha): Supervise digitization, digital asset management  
Information Architect (.15 FTE Michael Ashley): Portfolio infrastructure and workflow  
Digitization Assistant (Workstudy): Digitization, metadata entry of Anthro 2 slide collection  
DIY Designer (Jeanne Lopiparo): Design Templates for DIY Guides, Interface Design for Anthro Collections  
Pilot Teachers (Margaret Conkey, Ruth Tringham, TBD): Pilot Anthro2 teaching collection  
Evaluator (Rockman et al): Formative evaluation  
Advisors: Anthropology faculty, others TBD